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Billing Code 6717-01-P 
DEPARTMENT OF ENERGY 

  Federal Energy Regulatory Commission 
[Project No. 13884-001] 
 
Pennamaquan Tidal Power LLC;                    
 
 

Notice of Initial Study Plan Meetings and Revised Process Plan 
 
 
 On June 5, 2014, Commission staff issued a letter to Pennamaquan Tidal Power 
LLC (Pennamaquan Tidal) stating that Pennamaquan Tidal’s proposed study plan for the 
Pennamaquan Tidal Power Plant Project (P-13884) filed on December 12, 2013, meets 
the requirements of section 5.11 of the Commission’s regulations and that the Integrated 
Licensing Process (ILP) can resume.  According to section 5.11(e) of the Commission’s 
regulations, the next step in the ILP is the initial study plan meeting.  In its June 5, 2014, 
letter, Commission staff indicated that the initial study plan meeting must be held within 
75 days of, but no sooner than 60 days from, June 5, 2014.   Accordingly, Pennamaquan 
Tidal has scheduled the meetings listed below: 
 
Meetings in Bangor, ME 
Dates and Times: August 6 and 7, 2014.   8:00 a.m. to 5:00 p.m. 
Location: Maine Department of Environmental Protection 
 Eastern Maine Regional Office 
    106 Hogan Road, Bangor, Maine 04401 
Contact:  Ramez Attiya, Pennamaquan Tidal, (281) 467-0846 
 
Meeting in Pembroke, ME 
Date and Time: August 8, 2014.  12:00 p.m. to 2:00 p.m. 
Location:  Pembroke Town Office 
   48 Old County Road 
   Pembroke, ME 04666 
Contact:  Ramez Attiya, Pennamaquan Tidal, (281) 467-0846 
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 A revised process plan that includes new dates for completing the ILP is provided 
below: 
 

Responsible 
Party Pre-Filing Milestone Date1 FERC 

Regulation
Pennamaquan Issue Public Notice for NOI/PAD 7/19/12 5.3(d)(2) 
Pennamaquan File NOI/PAD with FERC 7/19/12 5.5, 5.6 
FERC Initiate Tribal Consultation 8/18/12 5.7 

FERC Issue Notice of Commencement of 
Proceeding; Scoping Document 1 (SD1) 9/14/12 5.8 

FERC Project Environmental Site Review and 
Scoping Meetings 

10/25/12 
10/26/12 5.8(b)(viii)

All 
stakeholders 

PAD/SD1 Comments and Study 
Requests Due 12/4/12 5.9 

FERC Issue Scoping Document 2 (if needed) 1/18/13 5.1 
Pennamaquan File Proposed Study Plan (PSP) 12/12/13 5.11(a) 
All 
stakeholders 

Proposed Study Plan Meeting 
(scheduled for 8/6/14 to 8/8/14) 

Between 8/4/14 
and 8/19/142 5.11(e) 

All 
stakeholders Proposed Study Plan Comments Due 10/18/14 5.12 

Pennamaquan File Revised Study Plan 11/17/14 5.13(a) 
All 
stakeholders Revised Study Plan Comments Due 12/2/14 5.13(b) 

FERC Director's Study Plan Determination 12/17/14 5.13(c) 
Mandatory 
Conditioning 
Agencies 

Any Study Disputes Due 1/6/15 5.14(a) 

Dispute Panel Third Dispute Panel Member Selected 1/21/15 5.14(d)(3) 
Dispute Panel Dispute Resolution Panel Convenes 1/26/15 5.14(d) 

Pennamaquan Applicant Comments on Study Disputes 
Due 1/31/15 5.14(j) 

Dispute Panel Dispute Resolution Panel Technical 
Conference 2/5/15 5.14(j) 

Dispute Panel Dispute Resolution Panel Findings 
Issued 2/25/15 5.14(k) 

FERC Director's Study Dispute Determination 3/17/15 5.14(l) 

Pennamaquan First Study Season Spring/Summer 
2015 5.15(a) 

Pennamaquan Initial Study Report 12/17/15 5.15(c)(1) 
All 
stakeholders Initial Study Report Meeting 1/1/16 5.15(c)(2) 
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Pennamaquan Initial Study Report Meeting Summary 1/16/16 5.15(c)(3) 
All 
stakeholders 

Any Disputes/Requests to Amend Study 
Plan Due 2/15/16 5.15(c)(4) 

All 
stakeholders 

Responses to Disputes/Amendment 
Requests Due 3/16/16 5.15(c)(5) 

 
FERC 

 
Director's Determination on 
Disputes/Amendments 

 
4/15/16 

 
5.15(c)(6) 

Second study season if necessary.  Schedule would be adjusted accordingly. 

Pennamaquan File Preliminary Licensing Proposal 
(PLP) 12/14/163 5.16(a) 

All 
stakeholders PLP Comments Due 3/14/17 5.16(e) 

 
1 If a due date falls on a weekend or holiday, the due date is the following  

business day.  Dates prior to August 2014 are the dates when the events occurred, rather 
than due dates. 

2 Commission staff issued a letter on June 5, 2014, requiring the proposed study 
plan meeting to be held between August 4, 2014, and August 19, 2014.  Subsequent 
deadlines in the process plan were calculated from the deadline of August 19, 2014.   

3 The date for filing of the PLP is a staff estimate. 
 
Dated:  July 1, 2014. 

 
 

Kimberly D. Bose, 
Secretary. 
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